

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

PMGSY - Phase VII – Nizamabad District – “Road from Sunkini PWD Road to Birkur PWD Road of Nizamabad District” - Revised Administrative Sanction due to excess Tender Premium - Accorded – Orders - Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No. 957

Dated:01-06-2012.

Read the following:-

- 1) G.O.Rt.No.1317, PR&RD.(Progs.II) Department, Dt.29-8-2008.
- 2) From the ENC(PR), PMGSY, Hyd. Lr.No.W5/APVII 1513/
Sunkini/NZB/2011, Dt. 26-11-2011.

<<>>

ORDER:

In the reference first read above, orders were issued according Original Administrative Sanction for an amount of Rs.261.20 lakhs in respect of the work “Road from Sunkini PWD Road to Birkur PWD Road of Nizamabad District” under PMGSY Phase VII.

2. In the references 2nd read above, the Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad has requested the Government to accord Modified Revised Administrative Sanction for an amount of Rs.271.36 lakh as against the Original Administrative Sanction of Rs.261.20 lakhs in respect of the work “Road from Sunkini PWD Road to Birkur PWD Road of Nizamabad District” under PMGSY Programme, Phase VII due to excess tender premium.

3. Government after careful examination of the proposal, hereby accord Modified Revised Administration Sanction for an amount of Rs.271.36 lakh (Rupees Two crore seventy one lakh and thirty six thousand only) including GOI share of Rs.259,75,819/- (Rupees Two crore fifty nine lakh seventy five thousand eight hundred and nineteen only) and State share of Rs.11,59,755/- (Rupees Eleven lakh fifty nine thousand seven hundred and fifty five only) as against the Original Administration Sanction Rs.261.20 lakhs (Rupees Two crore sixty one lakh and twenty thousand only) in respect of the work “Road from Sunkini PWD Road to Birkur PWD Road of Nizamabad District” due to tender premium to be borne by the State Government under PMGSY Programme. The amount chargeable is as follows:

OAS cost of above work : Rs.261.20 lakhs

Now RAS required as follows:

a) Amount chargeable from PMGSY Ph.VII : Rs.259,75,819/-

b) Amount chargeable from State Govt.

Share towards Excess Tender Premium : Rs.11,59,755/-

Total RAS required (a+b) : Rs.271.36 lakh

4. The ENC (PR), PMGSY, is requested to take necessary action accordingly.

p.t.o.

::2::

5. This order issues with the Concurrence of the Finance Department vide their U.O.No.1585/117/2012/Expr.PR&RD, dt.05.05.2012.

6. A copy of this order is available on the internet and can be accessed at www.ap.gov.in/goir .

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

C.R.BISWAL
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad
The Superintending Engineer, PR, Nizamabad District.
The District Treasury Officer, Nizamabad District.
The Accountant General, Andhra Pradesh, Hyderabad.

Copy to:

The P.S to Minister (PR &RWS)
Finance (Expr.PR&RD) Dept.
Sc/Sf.

//FORWARDED BY ORDER//

SECTION OFFICER.